

MONTHLY PROGRESS REPORT 19 – April 2020

TO: Brian Kelly, U.S. EPA; Dave Kline, EGLE DATE: May 15, 2020

FROM: Tim Francis, Project Manager, ASTI Environmental

C.C.: Steven Kaiser, U.S. EPA, Rich Conforti, EGLE, Dennis Schreibeis, MSC Land Company, LLC, Todd Goss, MSC Land Company, LLC, Tom Wackerman, ASTI Environmental, Mark Fletcher, Stephens Environmental

RE: **Progress Report (Pursuant to Section VIII, Para. 37 of CERCLA Docket No. V-W-18 C-012 McLouth Steel Facility Trenton, MI)**

1. ACTIONS PERFORMED

- Area 4A – WMU 51(Six Stand Basement Sump) - Backfilling to grade completed – 100%
- Area 4A - Backfill Coil Transfer Tunnel and pits to grade – 100%
- Area 4B – Backfill Reheat Furnace pits with asphalt millings – 90%
- Area 23 – WMU 1 (Sedimentation Basin) – Bore Sampling of the Sedimentation Basin completed – 100%

2. ANALYTICAL DATA RECEIVED

- Air Monitoring –
 - One workday per work week perimeter dust monitoring was performed on April 22nd and 28th, 2020.
 - Additional information and specific details will be provided in a separate report on June 1st, 2020
 - Real-Time Dust Monitoring was conducted April 20th – April 30th, 2020 (Mon. – Fri.).
 - Manganese (Mn) Sampling occurred on April 22nd and 28th, 2020
 - Additional information and specific details will be provided in a separate report on June 1st, 2020.
- Waste Characterization Analyses
 - No waste characterization to report

3. SCHEDULE FOR COMING MONTH

- Area 4A – Load out debris and ship off-site for disposal
- Area 4A – AOC 60(b) (South Motor Room Basement) – Removal of liquids and ran through treatment system
- Area 4A – Demolition of the remaining sections of the Mill Building
- Area 4B – Cleaning up debris around floor of Mill Building
- Area 4B – Wash mill dust from rafters of the Mill Building in preparation of demolition

4. ANTICIPATED PROBLEMS

- No problems to report

5. PLANNED RESOLUTION TO EXISTING/ANTICIPATED PROBLEMS

- None to report at this time

6. OBSERVATIONS

- No observations at this time

7. DEVIATION FROM WORK PLAN

- Site activity resumed on April 22, 2020 after receiving approval of modifications to the Dust Control Work Plan.

Please let me know if you have any questions related to this report.

Thank you,

Timothy A. Francis

Timothy A. Francis
Project Manager
(810) 360-9852