

MONTHLY PROGRESS REPORT 1 – OCTOBER 2018

TO: Brian Kelly, U.S. EPA; Dave Kline, MDEQ DATE: November 15, 2018

FROM: Tim Francis, Project Manager, ASTI Environmental

C.C.: Dennis Schreibeis, MSC Land Company, LLC, Todd Goss, MSC Land Company, LLC, Tom Wackerman, ASTI Environmental, Rich Conforti, MDEQ

RE: **Monthly Progress Report – October 2018
(Pursuant to Section VIII, Para. 37 of CERCLA Docket No. V-W-18 C-012
McLouth Steel Facility Trenton and Riverview, MI)**

A. ACTIONS PERFORMED

- Work Plans submitted
 - Traffic Control Plan, Dust Control Plan, Site Security Plan, PCB Work Plan, Liquid and Sludge Removal Work Plan, and Storm Water Work Plan
- Property purchase completed

B. ANALYTICAL DATA RECEIVED

- Air Monitoring
 - None at this time
- Waste Characterization Analyses
 - None at this time

C. SCHEDULE FOR COMING MONTH

- Project Coordinator Notification submittal
- Contractor/Subcontractor Notification submittal
- Work Plan edits submittal for review
- HASP submittal for review
- QAPP submittal for review
- Air Monitoring baseline establishment
- EPA and MDEQ Site tour

D. ANTICIPATED PROBLEMS

- None at this time

E. PLANNED RESOLUTION TO EXISTING/ANTICIPATED PROBLEMS

- Not applicable at this time

F. **OBSERVATIONS**

- None at this time

G. **DEVIATION FROM WORK PLAN**

- Not applicable at this time

Please let me know if you have any questions related to this report.

Thank you,

Tim Francis

Tim Francis
Project Manager
(810) 360-9852