

MONTHLY PROGRESS REPORT 3 – DECEMBER 2018

TO: Brian Kelly, U.S. EPA; Dave Kline, MDEQ DATE: January 15, 2018

FROM: Tim Francis, Project Manager, ASTI Environmental

C.C.: Steven Kaiser, U.S. EPA, Rich Conforti, MDEQ, Dennis Schreibeis, MSC Land Company, LLC, Todd Goss, MSC Land Company, LLC, Tom Wackerman, ASTI Environmental

RE: **Progress Report
(Pursuant to Section VIII, Para. 37 of CERCLA Docket No. V-W-18 C-012
McLouth Steel Facility Trenton, MI)**

A. ACTIONS PERFORMED

- Monthly Report #2 – November 2018 submitted
 - EPA acknowledgement received
- Work Plans approved
- Traffic Control Work Plan provided to the cities of Riverview and Trenton
 - Awaiting written concurrence, 2 requests have been sent
- Contractor and Subcontractor Notification submitted for additional companies
 - EPA acknowledgement received
- Sampling Notification submitted for WMU 56 and WMU 57
 - Sampling will occur on Jan. 3, 2019
 - EPA acknowledgement received, they will not co-sample these units
- Received DTE Electric Disconnect clearance letter dated Dec. 14, 2018
- Demolition Permit granted by the City of Trenton

B. ANALYTICAL DATA RECEIVED

- Air Monitoring – refer to **Attachment A** (Summary) and **Attachment B** (Data and Charts) for additional details
 - Baseline Monitoring and Sampling complete (Dec. 13 – Dec. 17)
 - Initial 2 Week (Work Days) Monitoring and Sampling complete (Dec. 19, 2018 – Jan. 4, 2019, excl. holidays and weekends)
- Waste Characterization Analyses
 - None at this time

C. SCHEDULE FOR COMING MONTH

- Sampling WMU 56 and WMU 57
- Sampling notification submittal for units WMU 15 (Clarifiers #1 and #2) and AOC 60b (South Motor Room Basement)
 - Sampling scheduled for Jan. 11, 2019
- Sampling notification submittal for units WMU 52 (Finish Stand Scale Pit), WMU 53 (Roughing Mill Scale Pit), WMU 54 (Old Four High Scale Pit), and WMU 55 (Blooming Mill Scale Pit)
 - Sampling scheduled for Jan. 17, 2019
- Contingency Plan submittal to EPA/DEQ for review and approval

D. ANTICIPATED PROBLEMS

- None at this time

E. PLANNED RESOLUTION TO EXISTING/ANTICIPATED PROBLEMS

- None at this time

F. OBSERVATIONS

- On Dec. 14, 2018, approximately 30 – 35 plastic garbage bags filled with what appears to be ACM insulating material. EPA notified of discovery, EPA investigation to follow

G. DEVIATION FROM WORK PLAN

- None at this time

Please let me know if you have any questions related to this report.

Thank you,

Tim Francis
Project Manager
(810) 360-9852