

## MONTHLY PROGRESS REPORT 27 – December 2020

TO: Brian Kelly, U.S. EPA; Dave Kline, EGLE DATE: January 15, 2020

FROM: Tim Francis, Project Manager, ASTI Environmental

C.C.: Steven Kaiser, U.S. EPA, Rich Conforti, EGLE, Dennis Schreibeis, MSC Land Company, LLC, Todd Goss, MSC Land Company, LLC, Tom Wackerman, ASTI Environmental, Mark Fletcher, Stephens Environmental, LLC

RE: **Progress Report (Pursuant to Section VIII, Para. 37 of CERCLA Docket No. V-W-18 C-012 McLouth Steel Facility Trenton, MI)**

---

### 1. ACTIONS PERFORMED

- Area 4A – SMRB (South Motor Room Basement) – 2 transformers loaded for offsite disposal
- Area 4A – SMR (South Motor Room Floor) – Breaking concrete floor – 100%
- Area 4A – SMRB (South Motor Room Basement) – Backfilling to grade – 80%
- Loading out of steel for disposal
- Equipment Maintenance

### 2. ANALYTICAL DATA RECEIVED

- Air Monitoring –
  - One workday per work week perimeter dust monitoring was performed on December 1, 7, and 15, 2020
    - Additional information and specific details will be provided in a separate report on January 15, 2020
  - Real-Time Dust Monitoring was conducted December 1 – December 30, 2020 (Mon. – Fri.)
    - One workday per work week Manganese (Mn) Sampling was conducted on December 1, 7, and 15, 2020
      - Additional information and specific details will be provided in a separate report on January 15, 2020
- Waste Characterization Analyses
  - No waste characterization to report

### 3. SCHEDULE FOR COMING MONTH

- Project on hold for winter, Estimated return to site in May 2021

### 4. ANTICIPATED PROBLEMS

- None at this time

### 5. PLANNED RESOLUTION TO EXISTING/ANTICIPATED PROBLEMS

- None at this time

**6. OBSERVATIONS**

- No observations at this time

**7. DEVIATION FROM WORK PLAN**

- Wayne County Phase I completion date extension granted establishing a completion deadline of Dec. 31, 2020

Please let me know if you have any questions related to this report.

Thank you,

*Timothy A. Francis*

Timothy A. Francis  
Project Manager  
(810) 360-9852