

## MONTHLY PROGRESS REPORT 29 – September 2021

TO: Brian Kelly, U.S. EPA; Dave Kline, EGLE DATE: Incl. in Final Report

FROM: Tim Francis, Project Manager, ASTI Environmental

C.C.: Steven Kaiser, U.S. EPA, Rich Conforti, EGLE, Dennis Schreibeis, MSC Land Company, LLC, Todd Goss, MSC Land Company, LLC, Tom Wackerman, ASTI Environmental, Mark Fletcher, Stephens Environmental, LLC

RE: **Progress Report (Pursuant to Section VIII, Para. 37 of CERCLA Docket No. V-W-18 C-012 McLouth Steel Facility Trenton, MI)**

---

**NOTE:** This report is included in the Former McLouth Steel Facility Final Report (Final Report). Brian Kelly, EPA-OSC and Tim Francis, Site PM reached agreement that this will provide consistent data reporting for the project period.

### 1. ACTIONS PERFORMED

- Backfilling of Concast basement and tunnels (REC 2-27)
- General housekeeping sitewide
- Equipment demobilization

### 2. ANALYTICAL DATA RECEIVED

- Air Monitoring –
  - One workday per work week perimeter dust monitoring was performed on September 1, 13, and 21, 2021
    - Additional information and specific details are provided in a separate report titled *September 2021 Air Monitoring and Manganese Sampling* provided in the Final Report
  - Real-Time Dust Monitoring was conducted September 1 - 21, 2021 (Mon. – Fri.)
  - One workday per work week Manganese (Mn) Sampling was conducted on September 1, 13, and 21, 2021
    - Additional information and specific details are provided in a separate report titled *September 2021 Air Monitoring and Manganese Sampling* provided in the Final Report
- Waste Characterization Analyses
  - No waste characterization to report

### 3. SCHEDULE FOR PROJECT COMPLETION

- Backfill and closeout Continuous Caster Basement and Tunnels (REC 2-27)
- Backfill and closeout miscellaneous vaults and pits on site
- Load and Ship crushed concrete off-site for proper disposal
- Cleaning of concrete pads
- Equipment demobilization

4. **ANTICIPATED PROBLEMS**

- None at this time

5. **PLANNED RESOLUTION TO EXISTING/ANTICIPATED PROBLEMS**

- None at this time

6. **OBSERVATIONS**

- No observations at this time

7. **DEVIATION FROM WORK PLAN**

- No deviation to report at this time

Please let me know if you have any questions related to this report.

Thank you,

*Timothy A. Francis*

Timothy A. Francis  
Project Manager  
(810) 360-9852